New Correctional Facility for Women Construction Update for November
25, 2016

We completed construction week #33 of the new Correctional Facility for
Women in Concord; we continue to be on schedule and within budget. This week the
exterior of the new minimum security housing building is being treated with a special
fire proofing as seen in the photo below. Work continues on the roof and interior walls
throughout the minimum security building.

Temporary, heated work areas have been constructed throughout the main
building area. All trades have come up with an approved winter construction plan that
allows work to continue albeit at a slightly slower pace.

Once completed, this facility will have the most modern and sophisticated
security components of any detention facility in the state.
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